

Projektspezifische Teilprozesse

Der Projektleiter kann für ein Projekt weitere Teilprozesse mit entsprechenden Eckpunkten anlegen, welche nur für dieses betroffene Projekt von Relevanz ist, um einen guten Projektablauf zu gewährleisten.

The screenshot displays the PROPLAN software interface for a project named "462, Berlin-Schöneeweide Bahn...". The main view is a Gantt chart showing a timeline from January 2020 to May 2020. A red diamond icon indicates a milestone: "Planrecht hat Bestandskraft 13.02.2020".

On the left, a sidebar menu includes sections for "Portfolio" (Projekte, Aufgabenliste, Multi Projekt Cockpit) and "Projekt" (Checkliste, Projektsteckbrief, Management Summary, Teamsitzung, Gantt-Diagramm, Landkarte, Projektpunkte, Projektdaten). The "Landkarte" option is currently selected.

The main workspace shows a Gantt chart with horizontal bars for different project phases: Technische Planung, Kapazitätsmanagement/Baulogistik, Qualitäts-/Risikomanagement, and Inbetriebnahmesteuerung. A red vertical line marks the current date, February 2020. A red diamond icon is placed on the timeline, and a modal window titled "Arbeitsstrom anlegen" is open over it. The modal contains a text input field with "Kostenplanung" entered, and two buttons: "Schließen" and "Speichern".

At the bottom of the interface, there are two role indicators: a triangle for "BIM-Manager" and a red circle for "Projektleiter technisch".