Key points & dependencies

Automatic detection & shifting of dependent vertices. Define dependencies

in master draw points.
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Projects Multi Project Cockpit ~ ToDolList  Critical Changes Checklist
Name Start date End date October
4 Detall Design 09/27/2017  04/09/2020
Project Management Kick-off 092772017
Negative created 02/26/2018 07/19/2018
Test Einschulung 03/15/2018  08/26/2013
Suppliers all other parts nominated 05/18/2018 0972412018
Quality check of tooling form (neg.) conducted 06/1172018 1072012018
All other parts ordered 06/28/2018 1111372018
Production drawings created (all other parts) 08/15/2018  12/1072018
Approval negatives deck & hull 07/27/2018 01/09/2019
Prio A parts ordered 11182018 03102019
Check an approval of hull mock-up 112112018 032912019
Quality check of plug (pos) conducted 1172572018 0473072019
Positive structure finalized 12/1172018 05/04/2019
Detailed design frozen 041412019 09/16/2019
Final design created 09/0212019  10/3172019
Approved negatives deck & hull 071402019 12/19/2019
Production drawings created (hull, deck, rig) 08/25/2019 12/29/2019
Suppliers Prio A parts nominated 09182019 121302019
Production Approval 04/09/2020
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Document list  Project drive

Project activities  Project data

PROJECT TYPE
PROJECT TYPE No.* ALLOCATION TO MACRO-PHASE ~ SUB-PROCESS.
Katamarane 14 Detail Design ~  Development/ship Design Pr +
Segelyachten 1 Detail Design ~  Development/Ship Design Pr +
standard n Detail Design ~  Development/ship Design Pr +
TEAMS/SUPPORTED ROLES
Please choose a role. - o0 Hours -

© ad

TO BE INFORMED ROLES

Please choose a role. -

DOCUMENTS / TEMPLATES

ACTIONS

PREVIOUS KEYPOINTS

No previous keypoints available (maintenance for master key points)

SUBSEQUENT KEYPOINTS

No successor keypoints available (maintenance for master key points)
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