

Project overview and filter

- Project overview and filter
- ToDo list
- Checklist workflow
- Milestone release
- Critical change
- Multiproject management cockpit

Filter

In PROPLAN there is the possibility to filter the displayed projects according to your own wishes. Thus, you can specify exactly which projects you want to see. In addition, your filters can be saved and you will always directly see only those projects which are relevant to you.

The screenshot displays the PROPLAN web application interface. The browser address bar shows the URL: <https://nextversion.proplanmgm.com/projectlist.shtml>. The interface features a blue header bar with the PROPLAN logo and navigation tabs: Project manager, Active, Division, Process map 1, Project stage, and Milestone. A search bar labeled 'search in project data' is also present. On the left, a sidebar menu includes options like Portfolio, Projects, Aufgabenplanung, ToDo List, Critical Changes, Multi Project Cockpit, and Resources. The main content area displays a table of projects with columns for PROJECT, PROJECT STATUS, PROJECT MANAGER, and EDIT. Three projects are listed: Cape Town, City Hall, and Grand City Hall. Annotations with arrows point to the 'filter selection' button in the top right and the 'save filter' button in the bottom right.

PROJECT	PROJECT STATUS	PROJECT MANAGER	EDIT
 Cape Town (ConstructionCo), Region 1	Quality: Extra measurements required due to underground instability Costs: Identify alternative opportunities to reduce the costs for the extra measurements	David Miller	Checklist Summary Edit
 City Hall (ConstructionCo), Region 1	Quality: Construction coordination being in progress and will be completed by the end of the month Deadline: Presentation of the updated offer Costs: The labor costs are confirmed	Emma Blair	Checklist Summary Edit
 Grand City Hall (ConstructionCo), Region 3	Quality: The construction coordination are delayed because the construction company is behind the schedule Costs: The labor and material costs are in cost schedule Deadline: Offer needs to be re-negotiate	Oliver Kennedy	Checklist Summary