


Add project list & projects












New project

This opens an input mask in which the basic data of the new project is recorded. This data can also be edited at a later date directly from the project list.




This opens an input mask in which the basic data of the new project is recorded. This data can also be edited at a later date directly from the project list.

From the project list, a new project can be created directly

Project manager ▾ Active ▾ Division ▾ Process map 1 ▾ Project stage ▾ Milestone ▾ search in project data 🔍				Filter Multi-project map Create new project	
0	PROJECT 0	PROJECT STATUS 0		PROJECT MANAGER 0	EDIT
	Cape Town [ConstructionCo] Region 1	Quality: Extra measurements required due to underground instability Costs: Identify alternative opportunities to reduce the costs for the extra measurements		David Miller 	Checklist Summary Edit
	City Hall [ConstructionCo] Region 1	Quality: Construction coordination being in progress and will be completed by the end of the month Deadline: Presentation of the updated offer Costs: The labor costs are confirmed		Emma Blair 	Checklist Summary Edit
	Grand City Hall [ConstructionCo] Region 3	Quality: The construction coordination are delayed because the construction company is behind the schedule Costs: The labor and material costs are in cost schedule Deadline: Offer needs to be re-negotiate		Oliver Kennedy 	Checklist Summary Edit
	University Town [ConstructionCo] Region 4	Quality: The drilling will be started at the beginning of May Costs: The labor and material costs are as planned and according to the confirmed offer		Smith, John 	Checklist Summary Edit
	Hotel Building [ConstructionCo] Region 2	Quality: Drill and blast preparations are not on schedule Costs: The labor costs are too high and have to be renegotiate Deadline: Trial date was confirmed		Thomas Jackson 	Checklist Summary Edit
	test [ConstructionCo] Region 2	Some of the milestone dates are missing. —		prunot 	Checklist Summary Edit

This opens an input mask in which the basic data of the new project is recorded. This data can still be edited after the project was created.

PROJECT BASE DATA

No. 


Project title*

Shortname

Project manager

Please select

▾

Order volume 

T BUR

▾

LEADER UNIT

Division *


Please select

▾

Share

%

PARTICIPATING UNITS

 Add

Projecttype*

Please select

▾

Master project

Please select


▾

Activity status

Active

▾

Start of the project



Project prioritization

A (important)

▾


Land

MILESTONES


To enter milestones, please choose a process-map type!


PROJECT TEAM

To enter project team, please choose a process-map type!

 Add

UPLOAD PICTURE


Project picture 

 Please select

Webcam link

http://

MILESTONE RELEASE / MAILING LIST

 Add

Save

Back