


Add project list & projects











New project

This opens an input mask in which the basic data of the new project is recorded. This data can also be edited at a later date directly from the project list.




This opens an input mask in which the basic data of the new project is recorded. This data can also be edited at a later date directly from the project list.

From the project list, a new project can be created directly

Project manager ▾ Active ▾ Division ▾ Process map 1 ▾ Project stage ▾ Milestone ▾ search in project data 🔍				Filter Multi-project map Create new project	
0	PROJECT 0	PROJECT STATUS 0	PROJECT MANAGER 0	EDIT	
	Cape Town [ConstructionCo] Region 1	Quality: Extra measurements required due to underground instability Costs: Identify alternative opportunities to reduce the costs for the extra measurements	David Miller 	Checklist	Summary Edit
	City Hall [ConstructionCo] Region 1	Quality: Construction coordination being in progress and will be completed by the end of the month Deadline: Presentation of the updated offer Costs: The labor costs are confirmed	Emma Blair 	Checklist	Summary Edit
	Grand City Hall [ConstructionCo] Region 3	Quality: The construction coordination are delayed because the construction company is behind the schedule Costs: The labor and material costs are in cost schedule Deadline: Offer needs to be re-negotiate	Oliver Kennedy 	Checklist	Summary Edit
	University Town [ConstructionCo] Region 4	Quality: The drilling will be started at the beginning of May Costs: The labor and material costs are as planned and according to the confirmed offer	Smith, John 	Checklist	Summary Edit
	Hotel Building [ConstructionCo] Region 2	Quality: Drill and blast preparations are not on schedule Costs: The labor costs are too high and have to be renegotiate Deadline: Trial date was confirmed	Thomas Jackson 	Checklist	Summary Edit
	test [ConstructionCo] Region 2	Some of the milestone dates are missing. —	prout	Checklist	Summary Edit

This opens an input mask in which the basic data of the new project is recorded. This data can still be edited after the project was created.


PROJECT BASE DATA

No. 

Project title*

Shortname

Project manager

Order volume 

LEADER UNIT

Division *

Share

PARTICIPATING UNITS

Projecttype*

Master project

Activity status

Start of the project

Project prioritization

Land


MILESTONES

To enter milestones, please choose a process-map type!

PROJECT TEAM

To enter project team, please choose a process-map type!

UPLOAD PICTURE

Project picture 

Webcam link

MILESTONE RELEASE / MAILING LIST

Save

Back

Please select

http://

Add

Add

Add