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Gantt Chart

The Gantt chart provides an overview of the progress and duration of a
vertex in the form of a bar chart
The aim of the Gantt chart is to further visualize the dates, degree of completion and dependencies of the project's points, milestones and

phases. With drag and drop, you can move appointments (start and target) and determine the degree of completion. Dependencies indicate
which project vertices must be executed beforehand until the next project vertice can be executed (arrows).

Functions:

® Overview of all cornerstones of the project with the respective progress and the scheduled start and end dates
® Filter option for daily view
® Presentation of the print view as PDF

Filter options of the key points according to Planning and monitoring of the deadlines of the The red line represents the temporal
duration (weeks/months/years) projects seguence
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